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This Week’s Activities 

• Continue drilling and grouting in the gallery 

• Continue sonic drilling and installation of PVC casing on the 
embankment 

• Continue rock coring and rock production drilling  

• Continue pressure testing and grouting on the embankment 

• Continue to drill, blast, and compact shot rock in Halcomb's 
landing parking lot, Phase III and extension. 

• Continue excavation on boat ramp access road and haul op-
erations to the new Power House Road 

• Continue concrete forming and placement on the apron and 
parking areas of the new boat ramp 
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Foundation Grouting.  ACT continued the drilling 
operation parallel to the dam in the gallery. This 
will supplement the down stream grout line in the 800’ 
critical reach. A total of 44 holes have been drilled and 
29 grouted. Boart Longyear continued drilling the over-
burden and setting casing with the two sonic rigs.  A total 
of 265 holes have been drilled and cased on the embank-
ment.  Grouting operations continued as well bringing 
the total number of holes grouted to 51.  All primary 
holes in the critical wraparound section have been 
grouted along with 17 secondary holes with a total of 
over 41,000 gallons of grout in the ground.  Rock coring 
with the LF90 & production rock drilling with the Cubex 
drills continued.   

 
Halcomb's Landing.   VCI-Doyon continued to drill, 
blast, haul, and compact rock in the parking lot (Phase 3 
area), at the new Powerhouse Road location, and the 
area behind the new comfort station. Excavated on the 
boat ramp access road and continued to haul to the new 
Power Plant Road.  Construction on the new boat ramp 
continued. All lanes are essentially complete.  The ramp 
was opened on Wednesday, July 4th, as well as Sunday, 
July 8th, for public use.  

This morning the headwater 
elevation was 680.4 and the dis-
charge plan remains the same 
700-800 cfs. There is some rain 
in the forecast for next three 
days. The amounts are not ex-
pected to be significant; how-
ever there could be some run-

off. The only downstream concerns 
continue to be increasing tempera-
tures and declining DO levels. We 
are continuing to work with TVA 
and the other stakeholders to miti-
gate these conditions.  

Wolf Creek Dam 
Weekly Update 

Work continues at Wolf Creek Dam. 


